SS22/SS23

	SS22 FLR I	PITCH BACK I	SS23 RANGE LINE PLAN I		STS SHELL PATTERN OUT I		CAD HANDOVEF TO DEV I STS MATERIAL CONFIRMATION I	DESIGN			TP OUT - 1st pullover - 2D for print I					3D READY FOR PRINT I				FDR + 1st PULLOVER MERGE I	2D CHNAGES OUT I		2D/3D CONFIRMATION - for PU fast mold I		2nd PULLOVER ARRIVAL - glued PU fast mold - bottom gauge confirmation	CAD HANDOVER TO DEV I	SPEC OUT I	3D CONFIRMATION I	X-FTY LR1 I I
ОСТ	21/22	29	30	NOV	4		11	12		16	18				27	30	DEC		4	8	11	18	23	JAN	7	11	13	22	10 7/8
	I	I	I		I		I	I		I	I				I	I			I	I	I	I	I		1	I	I	I	1 1
		1	-				1				1	-	_			1		-										ı	FEB MAR APR
ОСТ	2	3/26	30	NOV	4	6	11	12	13		18	20	23	24	27	30	DEC	1						JAN			13	20	9/10
		I F <b>W22</b> LR1	I PITCH BACK		I TESTING CHECK #1 I COSTING REVIEW	REVIEW	I TP OUT - construction - material type I EM CHANGES OUT	CHECK	I 2D OUT	- Ł	REVIEW - VC with VN bottom gauge confirmation  I 2D REVIEW	I 3D REVIEW I CAD HANDOVER TO DEV		I 2D CHANGES OUT	changes	I MATERIAL PO - fty to supplier  I EM ORDER - materials to confirm EM to supplier		I 3D REVIEW - no changes - confirm!									I X-FTY LR2 + TESTING	I ARRIVAL	I LR2